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Courthouse Project Update 05.30.19 
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING 
NEXT SCHEDULED MEETING 06.06.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Winter Storm Impact – Hoffman has requested a 24-day time extension to the 
schedule (24 calendar days, 16 working days). The Project Team is now reviewing 
the additional supporting information requested from Hoffman.  

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.d. 
Continue structural steel and metal pan decking for Addition, form and pour the south 
shear wall footing in the Tunnel, complete renovations in Courtrooms 2D and 3A, build 
out the north side of the restroom core, pour concrete for each level of the Addition 
(June through July), add fireproof coating to the Addition structural steel, rough in the 
Addition MEP (mechanical / electrical / plumbing) riser, begin installing wall tile in the 
existing Courthouse’s future restroom core, install flooring in the Basement. 

c. Progress to Date 
Erected Addition structural steel up to Level 4 and installed metal decking at Level 3; 
poured Addition slab-on-grade; poured concrete for Addition footings, north side shear 
walls, elevator pit slab, and Veterans’ Memorial (1,300+ cubic yards in 17 pours); 
completed Memorial hardscape, monument relocation, and utilities; performed 
renovations in Courtroom 2C; installed acoustical ceilings in the Basement renovation 
areas; connected to new switchgear and transformer; excavated and installed micropiles 
for south shear wall. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  2/3/20 
c. Phase 2 Substantial Completion:  2/8/21  

• Reflects seven-day non-compensable time extension to cover delays resulting from 
removal of contaminated soils and the remnants of the old County Detention Home. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 3/31/19:  $21,659,357 

 
3. Changes 

a. Addition Canopy Footing – Hoffman has informed the Project Team of a potential delay 
which could result from installing a canopy footing out of sequence. 

• There is no delay at this time. By contract, Hoffman is required to notify the County 
of any potential schedule impact.  

• Should a request for time extension be submitted, it will be subject to the same 
review and negotiation as previous requests. 
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• Hoffman intends to install the footing at the earliest opportunity but cannot be 
certain it will not affect the schedule’s critical path.  

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

6/6/19 July Meeting Sequence 
 July 4 is a Thursday. Under consideration: resuming the 

meeting series on 7/11 or waiting until the next 
scheduled instance on 7/18. 

  
5. Stakeholder Concerns  

a. Courthouse Indoor Air Quality – On 5/13, a Courthouse occupant reported an 
objectionable odor. A portable toilet cleaning truck had parked too close to the building’s 
air intake plenum. Once the truck was identified as the source and moved away from the 
intake, the Courthouse ventilation system quickly cleared the odor. Follow-up air 
monitoring test results are negative for pollutants. 

b. Minimizing Noise Disruptions – The Project Team will provide advance notice to 
Superior and District Courts regarding activities which may carry major noise impacts.  

i. This includes the dates and locations of such activities as concrete pours, 
erecting steel, and connecting steel structural elements, all of which must 
continue in order to maintain schedule. 

ii. Per requests by Presiding Judge Weiss and Superior Court Administrator Shane 
Nybo, the Project Team will provide immediate notice of any changes in 
scheduled activities which are expected to generate significant noise. 

c. Phase 2 Office Moves / Alterations – The Project Team is in weekly Phase 2 (2020-21) 
logistics discussions with Hoffman. As we confirm Hoffman’s approach for each floor, we 
will resume meeting with building user groups throughout the Summer of 2019. 

 
6. Announcements / Action Items 

a. Upcoming Addition Work 
i. Decks (floor by floor) – As deck pour dates are confirmed by Hoffman, we will 

update this line item. Currently, the pours for Levels 2 to 5 are scheduled for 6/7, 
6/14, 6/20, and 6/25. Roof deck will pour after the Independence Day holiday. 

ii. Structural Steel (see Figure 1) – Structural steel erection began 5/22 and is 
expected to take approximately two weeks. As of yesterday, pan decking for 
Addition Level 3 is being installed. 

iii. Veterans Memorial Plaza – Construction fencing will remain rerouted around 
the Memorial to accommodate public use. 

b. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 
will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing as of April 1, currently undergoing 
demolition and abatement. 

ii. 2D (Superior Court Department 3) – nearing expected completion. 
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iii. 2E (Superior Court Department 4) – August 18 to September 16. 
iv. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 

December 19 to January 5. 
c. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 

installation of structural elements, such as drag struts and collector plates. 
i. 5A Courtroom (District Court Department 12) – June 12 to June 25. 

ii. 5C Courtroom and Chambers Area (Superior Court Department 9) – July 20 to 
August 11. 

iii. 5D Chambers Area (Superior Court Department 10 & 10.5) – October 5 to 
October 27. 

d. Early South Shear Wall Work – Crews will resume building the base of the south shear 
wall in the Courthouse Tunnel in late May. The remainder of this shear wall, the portion 
above the Tunnel through Level 5, will be constructed in Phase 2. 

e. Rosetta Stone (Figure 2) – The Project Team uses the table in Figure 2 to align current 
and new courtroom numbers and the judges assigned to those rooms. 

f. Topping Out Ceremony – A small beam-signing ceremony is scheduled for noon on 5/31. 
g. Next CBRE Heery Site Visit – expected Autumn 2019 after work in Courtrooms 2C, 2D, 

and 2E has completed. 
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Figure 1:  Metal pan decking installation at Addition Level 3, structural steel at Level 4. 
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Figure 2: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Hoffman’s most recent 6-week lookahead (5/21/19, first page) 
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Hoffman’s most recent 6-week lookahead (5/21/19, continued) 
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Hoffman’s most recent 6-week lookahead (5/21/19, continued) 

 

 

 
 
 


